



**Texas State Soil and Water Conservation Board
 State Nonpoint Source Grant Program
 FY 2013 Project Workplan 13-56**

SUMMARY PAGE			
Title of Project	Bacteria Growth, Persistence, and Source Assessment in Rural Texas Landscapes and Streams		
Project Goals	<ul style="list-style-type: none"> Assess the influences of sediment and water chemistry on instream <i>E. coli</i> growth and persistence Evaluate the sources of 'background' <i>E. coli</i> on varying land use/land cover (LU/LC) types containing little or no anthropogenically derived <i>E. coli</i> loading Support the development of future TMDLs and WPPs by providing critical information needed for improving the accuracy of computer based models to predict bacteria deposition rate estimates; die-off, growth, and persistence of <i>E. coli</i>; and appropriate background <i>E. coli</i> concentrations across multiple LU/LC types 		
Project Tasks	(1) Project Administration; (2) Quality Assurance; (3) Simulated Instream Growth and Persistence Assessment; (4) <i>E. coli</i> Source Assessment of Varying LU/LC Types; (5) Education and Outreach; (6) Statewide WPP Development and Implementation Support		
Measures of Success	<ul style="list-style-type: none"> Instream water quality parameters identified and their impacts on <i>E. coli</i> growth and persistence in simulated stream environments quantified Dominant sources of 'naturally occurring' <i>E. coli</i> identified on varying LU/LC types Project results published in peer-reviewed literature and disseminated to appropriate parties for incorporating improved <i>E. coli</i> decay, growth, and die-off rates into computer-based modeling utilized in TMDL and WPP development 		
Project Type	Implementation (x); Education (); Planning (); Assessment (x); Groundwater ()		
Status of Waterbody on 2010 Texas Integrated Report	<u>Segment ID</u>	<u>Parameter</u>	<u>Category</u>
	Carters Creek 1209C	Bacteria	5a
	Big Creek 1242P	Bacteria	5b
Project Location (Statewide or Watershed and County)	Carters Creek watershed in Brazos County Big Creek watershed in Falls County		
Key Project Activities	Hire Staff (x); Surface Water Quality Monitoring (x); Technical Assistance (); Education (x); Implementation (x); BMP Effectiveness Monitoring (); Demonstration (x); Planning (); Modeling (); Bacterial Source Tracking (x); Other ()		
Texas NPS Management Program Components	<ul style="list-style-type: none"> Component 1: LTG Obj: 1, 2, 3, 7; STG 1B, 1C; 2D; 3A; 3D; 3G Components 2, 3, 4, 5 		
Project Costs	\$ 376,612		
Project Management	<ul style="list-style-type: none"> Texas Water Resources Institute 		
Project Period	June 1, 2013 – May 31, 2015		

Part I – Applicant Information

Applicant							
Project Co-Lead	Kevin Wagner						
Title	Associate Director						
Organization	Texas Water Resources Institute, Texas A&M AgriLife Research						
E-mail Address	klwagner@ag.tamu.edu						
Street Address	1500 Research Pkwy, Ste A240 2260 TAMU						
City	College Station	County	Brazos	State	TX	Zip Code	77843-2260
Telephone Number	979-845-1851			Fax Number	979-845-8554		

Applicant							
Project Co-Lead	Lucas Gregory						
Title	Project Specialist & QA Officer						
Organization	Texas Water Resources Institute, Texas A&M AgriLife Research						
E-mail Address	lfgregory@ag.tamu.edu						
Street Address	1500 Research Pkwy, Ste A240 2260 TAMU						
City	College Station	County	Brazos	State	TX	Zip Code	77843-2260
Telephone Number	979-845-1851			Fax Number	979-845-8554		

Co-Applicant							
Project Co-Lead	R. Karthikeyan						
Title	Associate Professor						
Organization	Department of Biological and Agricultural Engineering, Texas A&M AgriLife Research						
E-mail Address	karthi@tamu.edu						
Street Address	2117 TAMU						
City	College Station	County	Brazos	State	TX	Zip Code	77843-2117
Telephone Number	979-845-7951			Fax Number	979-845-3932		

Co-Applicant							
Project Co-Lead	Terry Gentry						
Title	Associate Professor						
Organization	Department of Soil and Crop Sciences, Texas A&M University						
E-mail Address	tgentry@ag.tamu.edu						
Street Address	2474 TAMU						
City	College Station	County	Brazos	State	TX	Zip Code	77843-2474
Telephone Number	979-845-5323			Fax Number	979-845-0456		

Co-Applicant							
Project Co-Lead	Daren Harmel						
Title	Agricultural Engineer; Adjunct Professor						
Organization	USDA Agricultural Research Service; Department of Biological and Agricultural Engineering						
E-mail Address	daren.harmel@ars.usda.gov						
Street Address	808 East Blackland Rd.						
City	Temple	County	Bell	State	TX	Zip Code	75602
Telephone Number	254-770-6521			Fax Number			

Co-Applicant							
Project Co-Lead		Roel Lopez					
Title		Interim Director and Professor					
Organization		Interim Director, Texas A&M Institute of Renewable Natural Resources and the Texas Water Resources Institute; Professor, Department of Wildlife and Fisheries Science, Texas A&M University					
E-mail Address		roel@tamu.edu					
Street Address		2260 TAMU					
City	College Station	County	Brazos	State	TX	Zip Code	77843-2260
Telephone Number	979-845-1851			Fax Number	979-845-0662		

Co-Applicant							
Project Co-Lead		Jacqueline Aitkenhead-Peterson					
Title		Assistant Professor of Urban Nutrient and Water Management					
Organization		Department of Soil and Crop Sciences, Texas A&M University					
E-mail Address		jpeterson@ag.tamu.edu					
Street Address		2474 TAMU					
City	College Station	County	Brazos	State	TX	Zip Code	77843-2474
Telephone Number	979-845-3682			Fax Number	979-845-0456		

Project Partners	
Names	Roles & Responsibilities
Texas State Soil and Water Conservation Board (TSSWCB)	Provide state oversight and management of all project activities and ensure coordination of activities with related projects and TCEQ.
Texas A&M AgriLife Research, Texas Water Resources Institute (TWRI)	Project coordination and administration; QAPP development; project reporting; website development; education and outreach; simulated instream <i>E. coli</i> response to water quality modifications; LU/LC source assessments; education and outreach.
Texas A&M AgriLife Research – Department of Biological and Agricultural Engineering (BAEN)	Assess simulated instream <i>E. coli</i> response to water quality modifications; LU/LC source assessments; education and outreach.
Texas A&M AgriLife Research – Department of Soil and Crop Sciences (SCSC) Soil and Aquatic Microbiology Lab (SAML)	Bacteria Source Tracking (BST) sample analysis; LU/LC bacteria source assessments.
Texas A&M AgriLife Research – Department of Soil and Crop Sciences (SCSC) Nutrient and Water Analysis Lab (NAWA)	Carbon and phosphorus analysis of water and sediment samples.
Texas A&M AgriLife Research, Wildlife and Fisheries Department, Texas A&M University, Institute of Renewable Natural Resources (IRNR)	Wildlife population surveys and density estimates; LU/LC source assessments.
United States Department of Agriculture-Agricultural Research Service, Grasslands Soil and Water Research Laboratory (USDA-ARS)	Site instrumentation and sample collection; LU/LC source assessment assistance.

Part II – Project Information							
Project Type							
Surface Water	<input checked="" type="checkbox"/>	Groundwater	<input type="checkbox"/>				
Does the project implement recommendations made in (a) a completed WPP, (b) an adopted TMDL, (c) an approved I-Plan, or (d) a Comprehensive Conservation and Management Plan developed under CWA §320?				Yes	<input type="checkbox"/>	No	<input checked="" type="checkbox"/>
If yes, identify the document.							
If yes, identify the agency/group that developed and/or approved the document.			Year Developed				

Watershed Information				
Watershed Name(s)	Hydrologic Unit Code (12 Digit)	Segment ID	305(b) Category	Size (Acres)
Carters Creek	120701030702, 120701030704	1209C	5a	36,424
Big Creek	120701010201 thru 120701010208 & 120701010302	1242P	5b	240,521

Water Quality Impairment

Describe all known causes (pollutants of concern) of water quality impairments or concerns from any of the following sources: *2010 Texas Integrated Report*, Clean Rivers Program Basin Summary/Highlights Reports or other documented sources.

Source of Information: *2010 Texas Integrated Report*

Segment 1209C; Carters Creek; Unclassified water body

Perennial stream from the confluence with the Navasota River southeast of College Station in Brazos County upstream to the confluence of an unnamed tributary 0.5 km upstream of FM 158 in Brazos County

Flow Type: *Perennial* **ALU Designation:** *Intermediate* **Current Bacteria Geomean:** 753.1 cfu/100mL

Station IDs: 11784, 11785

Area	Impairment/Concern	Category	Year First Listed
1209C_01 Entire water body	Bacteria	5a	1999
	Nitrate	CS	
	Orthophosphorus	CS	
	Total Phosphorus	CS	

TCEQ Sources: *Bacteria:* NPS- Animal Feeding Operations (NPS); PS- Municipal Point Source Discharges; NPS- Rangeland Grazing; *Nitrate/Orthophosphorus/Total Phosphorus:* NPS- Animal Feeding Operations (NPS); PS- Municipal Point Source Discharges; NPS- Rangeland Grazing; NPS- Unspecified Urban Stormwater

Segment 1242P; Big Creek; Unclassified water body

From the confluence with Little Brazos River in Falls County upstream to the confluence with unnamed creeks near Mart in the northeast corner of Falls County

Flow Type: *Intermittent* **ALU Designation:** *Minimal* **Current Bacteria Geomean:** 314.4 cfu/100mL

Station IDs: 16400

Area	Impairment/Concern	Category	Year First Listed
1242P_01 Downstream portion of water body	bacteria	5b	2002

TCEQ Sources: *Bacteria:* NPS- Non-Point Source; NPS- Permitted Runoff from Confined Animal Feeding Operations (CAFOs)

Project Narrative

Problem/Need Statement

Bacteria impairments have been and continue to constitute the bulk of individual waterbody impairments in the state. As illustrated in the *2010 Texas Water Quality Inventory and 303(d) List*, 621 impairments are documented in Texas and 319 of those are attributed to bacteria. This represents roughly 51% of all impairments in the state. The *Draft 2012 Texas Integrated Report* will illustrate similar levels of bacteria impairments once approved further emphasizing the need to better understand the sources and fate of bacteria in watersheds so that these impairments can be effectively addressed and managed.

Despite having been studied for several decades, many shortcomings exist in knowledge about fate and transport of *Escherichia coli* (*E. coli*) in the environment. In freshwater streams, *E. coli* are used as an indicator of fecal material from warm-blooded animals present in the water column. Initial assumptions were that these indicator organisms only existed in the gastrointestinal tracts of warm-blooded animals or their freshly excreted fecal material. This dogma regarding *E. coli*'s reliance on the intestinal tract of warm-blooded animals led to its widespread use as an indicator of fecal contamination. Recent work has shown that *E. coli* can persist and grow outside of their host in both soil and water (Bolster et al. 2005; Ishii et al. 2006; Habteselassie et al. 2008; Vital et al. 2008; Garzio-Hadzick et al. 2010; Harmel et al. 2010; Vital et al. 2010) thus jeopardizing their effectiveness as accurate indicators of fecal contamination.

State-wide, watershed managers are currently utilizing tools to predict the sources, population dynamics (i.e. occurrence, growth, persistence), and transport of bacteria and are subsequently planning and implementing management strategies to address bacteria loadings into a waterbody based on these available tools. Given the fact that the sources and fate of *E. coli* in the environment are poorly understood, these tools cannot be expected to accurately illustrate *E. coli* behavior much less be able to accurately illustrate how planned management practices may alter current *E. coli* loadings.

In 2009, the final version of the "Bacterial TMDL Task Force Report" was published culminating discussions among experts in the field of bacteria related water resources management. This report focused on describing appropriate and cost-effective ways to implement bacteria TMDLs in Texas. Additionally, the report also identified needs for further evaluations to reduce uncertainty about bacteria behavior under varying water conditions in Texas. Largely in response to this report, the "Fate and Transport of *E. coli* in Rural Texas Landscapes and Streams" project (TSSWCB Project 07-06) was developed to begin addressing some of the identified information needs. Results of this work illustrated that the presence, fate and transport of bacteria is highly variable. *E. coli* concentrations varied widely within and between species as did the kinetic growth and decay constants for *E. coli* from each species. Evaluations of *E. coli* from other animal species were identified as a critical need for future watershed bacteria studies. Additionally, environmental factor (temperature and moisture) variations were also found to significantly influence *E. coli* survival and growth. Future work to evaluate fluctuations in nutrient conditions under simulated 'natural' conditions was recommended as a way to evaluate the response of *E. coli* in the water and sediment profiles to changes in stream water quality.

This need for additional investigation is echoed in the "Bacteria TMDL Task Force Report." The report expressly states that "studies to identify dominant environmental factors that affect bacterial transport in streams (e.g., physical and chemical composition of stream waters [pH, total suspended solids, total dissolved solids, nutrients, etc.], temperature, etc.)," are needed to better characterize the kinetic growth and decay rates of bacteria in stream environments. Additionally, the interactions of water and sediment in the stream environment are not clearly defined and need to be better understood. Contributions of wastewater and associated nutrients to stream systems further complicate instream regrowth issues and are pointed to in the "Bacteria TMDL Task Force Report" as a needed area of exploration.

Project Narrative



General Project Description (Include Project Location Map)

Building upon results from TSSWCB Project 07-06 and further focusing on addressing informational needs identified in the “Bacteria TMDL Task Force Report,” this project will focus on two primary tasks: 1) evaluating the predominant water quality parameters affecting instream bacterial fate and 2) evaluating and quantifying contributing *E. coli* loading to designated LU/LC types. These specific tasks were selected as those that will provide the most valuable information to watershed managers and practitioners who are faced with accurately predicting and planning to manage *E. coli* loading in Texas Watersheds. This will be supported by education and outreach efforts that deliver project results to personnel at local, regional, state and national levels.

Instream water quality parameters affecting *E. coli* growth and persistence will be quantified utilizing simulated stream environments. Flow chambers will be constructed in a laboratory setting to enable selected environmental parameters to be controlled and manipulated among multiple replications of simulated instream conditions. Flow chambers will consist of water tight channels fitted with water pumps that will re-circulate water and allow flow to mimic ‘natural’ low flow conditions. The flow rate of the water pumps can be adjusted to allow for adjustments to the simulated flow conditions. Flow chambers will be filled with stream water collected from Carters Creek under various flow conditions. (see following map). Once in the flow chambers, water will be sampled at prescribed time intervals and will be evaluated to concurrently determine changes in *E. coli*, Dissolved Oxygen (DO), Dissolved Organic Carbon (DOC), pH, nutrient parameters (Ammonium, Nitrate, and Phosphorus) and turbidity. Individual parameter spikes will be periodically conducted to illustrate the direct impact of each parameter on *E. coli* growth and persistence.

Bacteria source identification will be conducted on multiple LU/LC types monitored at the USDA-ARS Grassland Research Facility in Riesel (see following map). USDA-ARS will collect 20 surface runoff samples and 25 soil samples from each of 3 established catchments in Riesel. USDA-ARS will remit samples to SAML for *E. coli* enumeration and BST analysis. SAML will utilize the library-dependent ERIC-RP BST technique and compare results to both a local and state-wide BST library to evaluate the sources contributing bacteria to specific LU/LCs. Camera trap arrays will be established on each LU/LC type to monitor and estimate species presence and develop species indices. Known sources of fecal material will be collected, processed and incorporated into the Texas *E. coli* BST Library and utilized in the library-dependent BST analysis to further support bacteria loading identification.

Delivery of project results and findings is a critical last step that will be completed through this project. Information on these topics is in high demand and ample opportunities exist to deliver findings to interested parties through focused workshops, meetings and conferences. One such avenue that results will potentially be presented at is the Texas Watershed Coordinator Roundtable. The July 27, 2011 meeting of this group focused solely on bacteria related content and this was by far the biggest audience at these roundtable events to date. The engagement of the audience clearly illustrated the desired/need for further information on bacteria related topics, especially those that will be addressed through this project. Development of peer-reviewed publications (or working drafts) is another way that education and outreach will be achieved through this project. Additionally, this provides extra credibility to the work done thus solidifying the significance of the work conducted through this project and enabling it to be more rapidly and widely utilized.



Tasks, Objectives and Schedules				
Task 1	Project Administration			
Costs	\$37,520			
Objective	To effectively administer, coordinate and monitor all work performed under this project including technical and financial supervision and preparation of status reports.			
Subtask 1.1	TWRI will prepare electronic quarterly progress reports (QPRs) for submission to the TSSWCB. QPRs shall document all activities performed within a quarter and shall be submitted by the 15 th of March, June, September and December. QPRs will be distributed to all Project Partners.			
	Start Date	Month 1	Completion Date	Month 24
Subtask 1.2	TWRI will perform accounting functions for project funds and will submit appropriate Reimbursement Forms to TSSWCB at least quarterly.			
	Start Date	Month 1	Completion Date	Month 24
Subtask 1.3	TWRI will host coordination meetings or conference calls as needed with Project Partners to discuss project activities, project schedule, communication needs, deliverables, and other requirements. TWRI will develop lists of action items needed following each project coordination meeting and distribute to project personnel.			
	Start Date	Month 1	Completion Date	Month 24
Subtask 1.4	TWRI, with assistance from other project partners will develop a final project report.			
	Start Date	Month 20	Completion Date	Month 24
Deliverables	<ul style="list-style-type: none"> Quarterly progress reports in electronic format Reimbursement Forms and necessary documentation in hard copy format Final Report in electronic and hard copy formats 			

Tasks, Objectives and Schedules				
Task 2	Quality Assurance			
Costs	\$4,500			
Objective	To develop data quality objectives (DQOs) and quality assurance/control (QA/QC) activities to ensure data of known and acceptable quality are generated through this project.			
Subtask 2.1	TWRI, with assistance from other project partners, will develop a QAPP for activities in Tasks 3 and 4 consistent with the most recent versions of <i>EPA Requirements for Quality Assurance Project Plans (QA/R-5)</i> and the <i>TSSWCB Environmental Data Quality Management Plan</i> . All monitoring procedures and methods prescribed in the QAPP shall be consistent with the guidelines detailed in the <i>TCEQ Surface Water Quality Monitoring Procedures, Volume 1: Physical and Chemical Monitoring Methods for Water, Sediment, and Tissue (RG-415)</i> . [Consistency with Title 30, Chapter 25 of the Texas Administrative Code, <i>Environmental Testing Laboratory Accreditation and Certification</i> , which describes Texas' approach to implementing the National Environmental Laboratory Accreditation Conference (NELAC) standards, shall be required where applicable.]			
	Start Date	Month 1	Completion Date	Month 4
Subtask 2.2	TWRI will implement the approved QAPP. TWRI will submit revisions and necessary amendments to the QAPP as needed.			
	Start Date	Month 4	Completion Date	Month 24
Deliverables	<ul style="list-style-type: none"> QAPP approved by TSSWCB in both electronic and hard copy formats Approved revisions and amendments to QAPP, as needed Data of known and acceptable quality as reported through Task 3 and 4 			

Tasks, Objectives and Schedules			
Task 3	Instream <i>E. coli</i> Growth and Persistence Assessment		
Costs	\$92,808		
Objective	To assess the impacts of varying instream water quality on <i>E. coli</i> growth and persistence in stream sediments and the water column.		
Subtask 3.1	TWRI and BAEN will establish laboratory-scale flow chambers to simulate stream environments in a controlled setting.		
	Start Date	Month 1	Completion Date
Subtask 3.2	TWRI and BAEN will populate flow chambers with known volumes of various types of water from the Carters Creek watershed.		
	Start Date	Month 4	Completion Date
Subtask 3.3	TWRI and BAEN will conduct replicated monitoring and analysis over time to simulate instream conditions and assess temporal variations in <i>E. coli</i> growth and persistence in response to water quality changes (DO, DOC, pH, ammonium, nitrate, phosphorus, and turbidity). Water will be monitored by sampling the approximate midpoint of the flowing water column. Ten water samples will be collected from each flow chamber per trial at defined time intervals. Simulations will be run in triplicate; one control and two treatments. Treatment will consist of stream water spiked with prescribed nutrient amendments to evaluate <i>E. coli</i> response.		
	Start Date	Month 4	Completion Date
Subtask 3.4	TWRI and BAEN will evaluate bacterial population dynamics in response to varying levels of nutrients and will simultaneously monitor DO, pH, and turbidity. Using this information, relevant rates of growth and die-off will be calculated and a descriptive summary of findings and results for use in the project final report and other published materials will be produced.		
	Start Date	Month 14	Completion Date
Deliverables	<ul style="list-style-type: none"> Evaluation of bacterial growth and die-off in response to varying water quality conditions 		

Tasks, Objectives and Schedules				
Task 4	<i>E. coli</i> Source Assessment on Varying LU/LC Types			
Costs	\$192,384			
Objective	To identify potential sources of <i>E. coli</i> contributed to select LU/LC types and verify their source using BST			
Subtask 4.1	IRNR will establish camera trap arrays on each LU/LC type and operate them for two week intervals in summer and winter to document species presence and establish species indices.			
	Start Date	Month 4	Completion Date	Month 24
Subtask 4.2	Using survey data collected in Subtask 4.1, TWRI/BAEN will develop estimated fecal loading rates from known source fecal samples collected from identified species (Subtask 4.3) contributing <i>E. coli</i> in each LU/LC type. Estimated fecal production rates for each species will be utilized in this estimation.			
	Start Date	Month 16	Completion Date	Month 24
Subtask 4.3	IRNR/USDA-ARS as appropriate will collect identified sources of fecal material at each selected location and transfer samples to SAML where <i>E. coli</i> colonies will be isolated from these known sources. Identified <i>E. coli</i> will be DNA fingerprinted and included in the Texas <i>E. coli</i> BST Library. 50 known source samples is the target number of sources to collect; 2 <i>E. coli</i> isolates will be analyzed by ERIC-RP per known source sample. Additionally, an <i>E. coli</i> density per gram of feces will be determined for each processed sample.			
	Start Date	Month 4	Completion Date	Month 21
Subtask 4.4:	USDA-ARS will collect 20 surface water runoff samples from each of 3 designated catchments (un-grazed rangeland, cropland, managed hay pasture) at the USDA-ARS Grassland Research Center in Riesel as natural conditions allow. 60 runoff samples will be remitted to SAML for <i>E. coli</i> BST analysis. Five <i>E. coli</i> isolate will be analyzed by ERIC-RP per sample.			
	Start Date	Month 4	Completion Date	Month 24
Subtask 4.5:	USDA-ARS will collect at least 25 soil samples from each of 3 designated catchments (un-grazed rangeland, cropland, managed hay pasture) at the USDA-ARS Grassland Research Center in Riesel. 75 soil samples will be remitted to SAML for <i>E. coli</i> enumeration and BST analysis. Four <i>E. coli</i> isolate will be analyzed by ERIC-RP per sample.			
	Start Date	Month 4	Completion Date	Month 21
Subtask 4.6:	Using soil and water samples received, SAML will process samples using EPA Method 1603. <i>E. coli</i> colonies will be isolated from each sample processed and subjected to BST analysis.			
		Month 4		Month 21
Subtask 4.7	SAML will compare <i>E. coli</i> isolates extracted from soil and water samples collected at these sites to <i>E. coli</i> strains isolated and typed in Subtask 4.3 and other included in the Texas <i>E. coli</i> BST Library using the ERIC-RP methodology.			
	Start Date	Month 16	Completion Date	Month 23
Subtask 4.8	SAML will develop descriptive write up of BST technical approach and its results for inclusion in the project final report.			
	Start Date	Month 18	Completion Date	Month 24
Deliverables	<ul style="list-style-type: none"> • Contributing sources of <i>E. coli</i> identified for LU/LC types • Estimated fecal loading rates for identified species contributing <i>E. coli</i> at selected sites • Sources of <i>E. coli</i> contribution verified with BST 			

Tasks, Objectives and Schedules				
Task 5	Education and Outreach			
Costs	\$33,989			
Objective	To compile project results into effective education and outreach that provides needed information to targeted audiences			
Subtask 5.1	Project personnel will deliver project findings as appropriate at regional, state and national meetings to convey project findings to interested audiences and expand the utilization of project results.			
	Start Date	Month 1	Completion Date	Month 24
Subtask 5.2	TWRI will maintain a program website to house information, findings and progress as well as serve as an avenue to expand education and outreach to larger audiences.			
	Start Date	Month 1	Completion Date	Month 24
Deliverables	<ul style="list-style-type: none"> Documentation of meetings presented at and presentations posted on project website Program website developed and maintained 			

Tasks, Objectives and Schedules				
Task 6	Provide Statewide WPP Development and Implementation Support			
Costs	\$15,411			
Objective	To provide continued support to ongoing WPP development efforts in the Attoyac Bayou watershed and continued WPP implementation support in the Pecos River watershed.			
Subtask 6.1	Castilaw Environmental Services and TWRI will continue efforts to develop the WPP for the Attoyac Bayou currently under development through TSSWCB Project #09-10. This is inclusive of stakeholder engagement, WPP component development and refining the WPP based on stakeholder feedback.			
	Start Date	Month 5	Completion Date	Month 9
Deliverables	<ul style="list-style-type: none"> Attoyac Bayou WPP completed and delivered to EPA for 9 element consistency review Pecos WPP implementing tracked and stakeholders engaged 			

Project Goals (Expand from Summary Page)
<p>The goals of this project aim to address several of the needs identified in the Bacteria TMDL Task Force report and advance the availability of bacterial growth, persistence and source information to watershed and water quality managers. To achieve this over-arching goal, the focused goals below will be achieved.</p> <ul style="list-style-type: none"> The influences of sediment and water chemistry on simulated instream <i>E. coli</i> growth, persistence will be evaluated using lab-based, simulated stream environments where individual water quality parameters can be changed to illustrate <i>E. coli</i> response The sources of 'background' <i>E. coli</i> on multiple LU/LC types that are minimally impacted by anthropogenic sources of bacteria will be evaluated and verified by comparing results of contributing sources survey estimates and BST The development of future TMDLs and WPPs will be supported by providing critical information needed for improving the accuracy of computer based models to predict bacteria deposition rates; die-off, growth and persistence of <i>E. coli</i> while incorporating appropriate 'background' <i>E. coli</i> levels across multiple LU/LC types.

Measures of Success (Expand from Summary Page)

Project success will be determined by the completing the project tasks as described above. Specific successes will include:

- Completion of simulated instream evaluations of water quality constituent impacts on *E. coli* growth, persistence, and die-off characteristics as a result of variations in water quality parameters over time
- Quantifying levels of 'background' *E. coli* from soil and runoff samples collected from varying water quality conditions and LU/LC types utilizing library dependent BST technologies to differentiate between known animal/human sources of *E. coli* and 'background' sources
- Project results published/in process in peer-reviewed literature and disseminated to appropriate parties for incorporating improved *E. coli* decay, growth and die-off rates into computer-based modeling utilized in TMDL and WPP development

2012 Texas Nonpoint Source Management Program Reference (Expand from Summary Page)

Goals and/or Milestone(s)

Component 1: Explicit short and long-term goals, objectives and strategies that protect surface water

Long-term Goal Objectives:

- 1: Focus NPS abatement efforts, ..., and available resources in watersheds identified as impacted by NPS pollution
- 2: Support the implementation of state, regional and local programs to prevent NPS pollution through assessment, ..., and education
- 3: Support the implementation of state, regional and local programs to reduce NPS (through the strategies approved in the Bacteria TMDL Task Force Report)
- 7: Increase overall public awareness of NPS issues and prevention activities

Short-term Goals and Milestones:

Goal 1: Data Collection and Assessment: coordinate with appropriate...entities and target water quality assessment activities in high priority, NPS-impacted watersheds,... where additional information is need

Objective: B: Ensure that monitoring procedures meet quality assurance requirements and are in compliance with EPA-approved TSSWCB quality management plan

Objective: C: Conduct special studies to determine sources of NPS pollution and gain information to target TMDL activities and BMP implementation

Goal 2: Implement ...other state ... programs ...to reduce NPS pollution by targeting implementation activities to the areas identified as impacted or potentially degraded with respect to use criteria by NPS pollution

Objective: D: Implement other state approved plans (the Bacteria TMDL Task Force Report) to restore and maintain water quality in water bodies identified as impacted by NPS pollution

Goal 3: Conduct education...activities to help increase awareness of NPS pollution and activities which contribute to the degradation of water bodies...by NPS pollution

Objective: A: Enhance existing outreach programs at the state, regional, and local levels to maximize the effectiveness of NPS education

Objective: D: Conduct outreach through the Clean Rivers Program, AgriLife Extension, Soil and Water Conservation Districts and others to enable stakeholders and the public to participate in decision making and provide a more complete understanding of water quality issues...

Objective: G: Implement public outreach and education to maintain and restore water quality in waterbodies impacted by NPS pollution.

Milestones:

ST1/C: Watershed Characterization: The state will support the implementation of projects designed to evaluate watershed characteristics and produce the information needed for watershed and water quality models.

Component 2: Working partnerships and linkages to appropriate state, interstate, tribal, regional, and local entities,...and Federal agencies

Component 3: Balanced approach that emphasizes both state-wide NPS programs and on-the-ground management of individual watersheds

Component 4: Abatement of water quality impairments from NPS pollution and prevention of significant threats to water quality from present and future NPS activities.

Component 5: Identify waters and their watersheds impaired by NPS pollution and identifies important unimpaired waters that are threatened or otherwise at risk. Progressively address these identified waters by conducting more detailed watershed assessments and developing watershed implementation plans and then by implementing the plans.

Part III – Financial Information

Budget Summary	
Category	Costs
Personnel	\$ 164,846
Fringe Benefits	\$ 42,058
Travel	\$ 5,466
Equipment	\$ 0
Supplies	\$ 58,613
Contractual	\$ 20,000
Construction	\$ 0
Other	\$ 36,506
Total Direct Costs	\$ 327,489
Indirect Costs (≤15%)	\$ 49,123
Total Project Costs	\$ 376,612

Budget Justification		
Category	Total Amount	Justification
Personnel	\$ 164,846	TWRI Project Specialist & QA Officer (4.8 mo/yr) TWRI Communications Staff (1.26 mo/yr) BAEN Hourly student worker (TBD: 15 hr/wk @ \$10/hr for 40 wk/yr) BAEN Associate Professor (9.437% FTE annually) IRNR/WFSC Graduate Student, MS level (TBD: 36.312% FTE annually) SAML: Postdoctoral Research Associate (TBD: 6.65 mo/yr)
Fringe Benefits	\$ 42,058	Full Time: Salary*17.2% + \$474/mo for insurance Graduate Student: Salary*9.9% + \$188/mo for insurance Student Worker: Salary*9.9%
Travel	\$ 5,466	Sample Collection Events: 4 trips @ 2 days ea. - 8 days per diem @ \$46/day: \$368 - 4 nights hotel @ \$85/night: \$340 Conferences: 3 trips @ 4 days ea. - Airfare to conference: 3 round trips est. @ \$600 ea: \$1,800 - 12 days per diem @ \$46/day: \$552 - 6 nights conference hotel @ \$179/night: \$1,074 Rental Vehicles; 10 days @ \$50 ea.: \$500 Personal Vehicle Mileage @ \$.555/mi: 1,500 miles: \$832
Equipment	\$ 0	N/A
Supplies	\$ 58,613	3 flow chambers @ \$50 ea. 3 circulation pumps @ \$125 ea. 9 storage/transport containers for substrate collection @ \$25 ea. 8 containers for water transport @ \$50 ea. miscellaneous flow chamber supplies (pipe, glue, fittings, etc.) @ \$197 Disposable supplies for lab analysis (220 <i>E. coli</i> enumerations @ \$30 ea.) Sampling consumables (gloves, whirlpaks, reagents, standards, media, etc.) @ \$5,538 Camera trapping supplies (batteries, posts, etc.) @ \$450 SAML: EPA method 1603 supplies: 185 samples @ \$30 ea. SAML: ERIC-PCR supplies : \$8/isolate; 100 fecal source; 218 water isolates; 218 soil isolates SAML: RiboPrinting supplies: \$65/isolate; 100 fecal source; 218 water isolates; 218 soil isolates
Contractual*	\$ 20,000	USDA-ARS: See additional justification below for details
Construction	\$ 0	N/A
Other	\$ 36,506	Peer-reviewed Publication Costs @ \$4,500 Attoyac Bayou WPP Printing: 150 copies @ \$2,523 Nutrient Analysis: 240 samples @ \$33 ea. Conference registration fees @ \$1,200 State Vehicle Mileage: 9,009 miles @ \$0.555/mi: \$5,000 General Maintenance: (bacteria hood, freezers, inspections, etc.) @ \$2,900 Replacement Parts for BST Equipment: \$9,986 Castilaw Environmental: Stakeholder facilitation services: \$2,477
Indirect	\$ 49,123	15% of Total Direct Costs

Contractual Budget Justification – USDA-ARS		
Category	Total Amount	Justification
Personnel	\$ 0	N/A
Fringe Benefits	\$ 0	N/A
Travel	\$ 0	N/A
Equipment	\$ 0	N/A
Supplies	\$ 0	N/A
Contractual*	\$ 0	N/A
Construction	\$ 0	N/A
Other	\$ 18,000	Miscellaneous water and soil sampling expendables, other incidental expendables in assisting with LU/LC based wildlife density estimates
Indirect	\$ 2,000	11.1% of Total Direct