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NONPOINT SOURCE SUMMARY PAGE 
for the CWA, Section 319(h) Agricultural/Silvicultural Nonpoint Source Program 

Title of Project: 
 

Broad-based Communication and Forecasting for Environmental Quality 

Project Goals/Objectives: 
 

Conduct extensive media outreach in the Clean Rivers Program River and Coastal Basins 

Project Tasks: Major project tasks to meet the project goals/objectives include developing a plan of action 
to create and maintain a website for water quality & other environmental issues and 
environmental quality broadcast spots to educate the public in the target watersheds in 
partnership with StormCenter Communications Inc. and Houston Channel 11 (CBS 
Affiliate); develop partnerships with state, federal and regional agencies and local 
governments as local content providers to provide information for the website and broadcast 
spots; publicize and promote the project; train partnering station and local content providers 
on developing, implementing and utilized the Envirocast tools; evaluation of Phase I; project 
administration. 

Measures of Success: 
 

A plan of action/operation with protocol to gather, organize and submit local information; 
number of on-air stories featured by the partnering station and tracking any public comments 
received and number of web hits; H-GAC, Partnering Station and Local Content Providers 
Network are trained to efficiently compile and deliver local content information for on-air 
and on-line public viewing; gauging changes in public awareness and expanding 
public/private collaborative partnerships developed during this process. 

Project Type: 
 

Implementation ( ); Education (X ); Watershed Planning ( );  Assessment ( ); Groundwater ( ) 

Status of Water Body: 
2004 Water Quality 

Inventory and 303(d) List  

Segment ID:  
Cedar Bayou Tidal - 0901 
Cedar Bayou Above Tidal 
0902 
San Jacinto River Tidal  
1001 
Lake Houston 1002  
 
East Fork San Jacinto River  
1003 
West Fork San Jacinto river  
1004 
Houston Ship Channel  1005 
HSC 1006 
 
 
 
HSC 1007 
 
Spring Creek 1008 
 

Parameter: 
Bacteria; Dioxin  
Bacteria; Dissolved Oxygen 
 
Bacteria; Dioxin; PCB; 
Pesticides 
Bacteria; nutrients; dissolved 
oxygen 
Bacteria 
 
Bacteria; nutrients; chlorides 
 
Dioxin, PCB, Pesticides 
Bacteria, nutrients, metals, 
Dioxin, PCB, Pesticides,  
Bacteria, nutrients, metals,  
 
Dioxin, PCB, Pesticides 
 
Bacteria, nutrients, dissolved 
oxygen 

Category: 
5a 
5c 
 
5a 
 
will be on next 303(d) list 
 
? category not identified 
 
5c 
 
5a 
5a 
 
 
 
5a 
 
5b 
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Cypress Creek 1009 
 
Buffalo Bayou Tidal 1013 
 
Buffalo Bayou Above Tidal 
1014 
 
Greens Bayou Above Tidal 
1016 
 
White Oak Bayou 1017 
 
Clear Creek Tidal 1101 
 
Clear Creek Above Tidal 
1102 
 
Dickinson Bayou Tidal 1103 
 
Dickinson Bayou Above 
Tidal 1104 
Chocolate Bayou Above 
Tidal 1108 
Oyster Creek Above Tidal 
1110 
 
Brazos River 1202 
 
Upper Oyster Creek 1245 
 
Old Brazos River Channel 
1111 

 
Bacteria, nutrients 
 
Bacteria, nutrients, metals 
 
Bacteria, nutrients,  
 
 
Bacteria, nutrients, metals 
 
 
Bacteria, nutrients 
 
Bacteria, nutrients 
 
Bacteria, nutrients, total 
dissolved solids, chlorides 
 
Bacteria, dissolved oxygen 
 
Bacteria, dissolved oxygen 
 
Bacteria 
 
Dissolved oxygen 
 
 
Bacteria 
 
Bacteria, dissolved oxygen 
 
Metals 
 

 
5c 
 
5a 
 
5a 
 
 
5a 
 
 
5a 
 
5a 
 
5a 
 
 
5a 
 
5a 
 
? category not identified 
 
5b 
 
 
5c 
 
5a 
 
? category not identified 
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Status of Water Body: 
2004 Water Quality 

Inventory and 303(d) List  

Segment ID: 
Armand Bayou 1113 
 
San Bernard River Above 
Tidal  1302 
 
Caney Creek 1305 
 
Upper Galveston Bay 2421 
 
 
East Bay 2423 
 
West Bay 2424 
 
Clear Lake 2425 
 
 
Tabbs Bay 2426 
 
 
San Jacinto Bay 2427 
 
Black Duck Bay 2428 
 
Scott Bay 2429 
 
Burnett Bay 2430 
 
Chocolate Bay 2432 
 
Barbours Cut 2436 
 
Bayport Channel 2438 
 
Lower Galveston Bay 2439 
 
East Matagorda Bay 2441 
 
Cedar Lakes 

Parameter: 
Nutrients, dissolved oxygen 
 
Bacteria 
 
 
Bacteria, dissolved oxygen 
 
Bacteria, nutrients, Dioxin, 
PCB 
 
Bacteria 
 
Bacteria 
 
Nutrients 
 
 
Bacteria, nutrients, Dioxin, 
PCB 
 
Dioxin, PCB 
 
Dioxin, PCB 
 
Bacteria, Dioxin, PCB 
 
Dioxin, PCB 
 
Bacteria 
 
Dioxin, PCB 
 
Dioxin, PCB 
 
Bacteria, nutrients 
 
Bacteria 
 
Bacteria 

Category: 
5b 
 
5c 
 
5b 
 
 
5a 
 
 
5a 
 
5a 
 
concern but no nutrient 
standards 
 
5a 
 
 
5a 
 
5a 
 
5a 
 
5a 
 
5a 
 
5a 
 
5a 
 
5a 
 
5a 
 
5c 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Project Location: 
(Statewide or County and  
Watershed Name)  

Trinity-San Jacinto Coastal Basin; Lower Trinity River Basin; San Jacinto River Basin; San 
Jacinto - Brazos Coastal Basin; Lower Brazos River Basin; San Bernard River Basin; 
Brazos-Colorado Coastal Basin; in Austin, Brazoria, Chambers, Colorado, Fort Bend, 
Galveston, Harris, Liberty, Matagorda, Montgomery, Walker, Waller and Wharton Counties 
 

Key Project Activities: Hire Staff ( ); Monitoring ( ); Regulatory Assistance ( ); Technical Assistance ( );  
Education (X ); Implementation ( ); Demonstration ( ); Planning ( ); Other ( ) 

NPS Management Program 
Elements: 

Education Through Implementation; NPS Consumer Education;  

Project Costs: Federal: $725,000 Non-Federal Match: $583,748 Total: $1,308,748 
Project Management: 

 
The project will be managed by H-GAC through a subcontract with StormCenter 
Communications (Subcontractor); H-GAC will provide coordination with Subcontractor and 
the Local Content Providers Network (LCPN) and with TSSWCB & EPA.  

Project Period: September 1, 2007 – August 31, 2009 
 
Part I – Applicant Information 
 
 
Applicant 
 
Project Lead 
 

Carl Masterson 

Title Community Resources Program Manager 
 

Organization Houston-Galveston Area Council 
 

E-mail Address 
 

cmasterson@h-gac.com

Street Address 
 

3555 Timmons Lane, Suite 120 

City 
 

Houston County Harris State TX Zip Code 77027 

Telephone  
Number 

713-993-4561 Fax 
Number 

713-993-4503 

 
Project Partners  
 
Names Roles & Responsibilities 
Houston-Galveston Area Council Administration; Coordination 
StormCenter Communications, Inc. Develop program, develop and  maintain web site; 

provide technical support, story, content, graphic 
assistance; 

KHOU Channel 11 (CBS) Provide air time; broadcasts 
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Part II – Project Information 
 
 
Project Type 
 
Surface Water x Groundwater x  
Does the project implement recommendations made in a Watershed Protection Plan or 
TMDL Report or Implementation Plan? 

Yes x No  

If yes, identify the document. 
(Approved or Draft) 

Galveston Bay Plan; Armand Bayou Watershed Plan: Quality Water for the Brazos 
Community; 

If yes, identify the agency/group 
that developed and/or approved the 
document. 

Galveston Bay Estuary Program 
Armand Bayou Watershed Partnership 
Brazos River Authority 

Year 
Developed 

1995 
2006 
2005 

 
Watershed Information 
 
 
Watershed Name(s) 

Hydrologic Unit 
Code (8 Digit) Segment ID 305 (b) 

Category  Size (Acres) 

Trinity-San Jacinto Coastal Basin 12040203 See Table pp 2-3 See Table pp 
2-3 

158,080 (247 
sq. mi.) 

Lower Trinity River Basin 120302 See Table pp 2-3 See Table pp 
2-3 

3,956,381 
(6,182 sq. mi.) 

San Jacinto River Basin 12040101-04 See Table pp 2-3 See Table pp 
2-3 

3,584,000 
(5,600 sq. mi.) 

San Jacinto-Brazos Coastal Basin 120402 See Table pp 2-3 See Table pp 
2-3 

921,600 
(1,440 sq. mi.) 

Lower Brazos River Basin 120701 See Table pp 2-3 See Table pp 
2-3 

5,078,517 
(7,935 sq. mi.) 

Brazos-Colorado Coastal Basin 120904 See Table pp 2-3 See Table pp 
2-3 

1,184,000 
(1,850 sq. mi.) 

Lower Colorado River Basin 120903 See Table pp 2-3 See Table pp 
2-3 

1,842,996 
(2,880 sq. mi.) 
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Project Narrative  
 
Problem/Need Statement 
 
H-GAC is submitting this proposal to further public involvement and education, which is the cornerstone of any 
watershed management process to improve water quality. The H-GAC region is experiencing some of the fastest 
growth in the State of Texas. H-GAC forecasts population growth in the region will increase by over 67 percent, 
from 5,418,000 in 2005 to 9,084,000 in 2035. This rising population continues to make it more difficult to manage 
water quality, as well as water quantity. Rising population also puts more pressure on solid waste management 
and ensuring that the quality of air will pose no health problems as associated business, industry and additional 
automobile traffic increases with the growth in population. 
 
A better-informed population becomes a better steward of our water, land and air resources and this project will 
strongly support the current and ongoing public outreach programs of H-GAC, state and federal agencies, local 
governments and citizen groups targeted at improving the quality of our environment. The use of extensive media 
outreach will get valuable information out to a larger audience than is now possible. 
 
As shown in the table on page 2 of this proposal, many water quality segments are listed on the state 303(d) list as 
being impaired or having parameters of concern that need to be addressed. Nonpoint sources of pollution in 
particular – storm water discharge and runoff contribute to an accumulation of trash and debris from littering 
and illegal dumping; pesticides fertilizers, and animal waste from lawns and agricultural practices; and 
sedimentation and turbidity from soil and bank erosion and construction activities, plus the transport of other 
pollutants with sediment. Many nonpoint sources of pollution can be greatly reduced through the actions of 
individual citizens or groups of stakeholders. These will be a focus of this project. 
 
 
 
Project Narrative  
 
General Project Description (Include Project Location Map) 
This project is a broad-based Communication and Forecasting for Environmental Quality focused on extensive 
media outreach in the Clean Rivers Program and Coastal Basins in the H-GAC 13-county region. The project will 
cover the entire H-GAC 13- county region (Austin, Brazoria, Chambers, Colorado, Fort Bend, Galveston, Harris, 
Liberty, Matagorda, Montgomery, Walker, Waller and Wharton Counties). H-GAC will partner with numerous 
agencies and organizations to form a Local Content Providers Network that will include, but will not be limited 
to: Texas State Soil & Water Conservation Board, Texas Commission on Environmental Quality, Texas Parks 
and Wildlife Dept., Texas General Land Office, Environmental Protection Agency Region 6, Galveston Bay 
Estuary Program, Texas Sea Grant, Bayou Preservation Association, county and city government departments 
that target environmental improvement, Galveston Bay Foundation, Armand Bayou Watershed Partnership, 
Clear Creek Watershed Partnership, Dickinson Bayou Watershed Partnership, Trust for Public Lands, Citizens 
Environmental Coalition, Port of Houston Authority, Keep Houston Beautiful, Houston Wilderness and others. . 
H-GAC will utilize the Environmental Awareness Roundtable, which is comprised of representatives of many 
local organizations and local governments and is focused on environmental outreach.  
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Water Quality Impairment  
 
Describe all known causes (pollutants of concern) of water quality impairments from any of the following sources: 2004 
Water Quality Inventory and 303(d) List, 2004 Summary of Water bodies with Water Quality Concerns (Secondary 
Concerns List) or Other Documented Sources (ex. Clean Rivers Program Basin Summary or Basin Highlights Reports). 
Bacteria 
Low Dissolved Oxygen 
Dioxin 
PCB 
Nutrients 
Chlorides 
Pesticides 
Metals  

 
 
 

 7



 

 
Project Goals 
 
 
The overarching goal of this project is to provide to the general populace information on environmental issues, 
focusing on nonpoint sources of pollution, in a format that will allow for changes in behavior that will reduce 
pollution and improve the quality of our water, land and air resources, through a coordinated web site and on-air 
broadcasts. 
 
This goal will be achieved through: 
 
Effective coordination and monitoring of all technical and financial activities performed under this project. 
 
Effective coordination of information and developing an organization plan. 
 
Creating and customizing a project web site, and creating on-air news stories about H-GAC Gulf Coast Region 
watersheds. 
 
Publicizing and generating public interest in obtaining watershed information through Channel 11’s news stories, 
web site and on-air story features. 
 
Evaluating the effectiveness of the Envirocast® project. 
 
 
 
Tasks, Objectives and Schedules (Replicate or modify table as needed)   
 
Task 1: PROJECT ADMINISTRATION 

 
Costs: Federal: $13,750 State: $0 Total: $13,750 
Objective: To effectively coordinate and monitor all technical and financial activities performed under this grant 

Project Oversight – H-GAC Project Manager will provide technical and fiscal oversight of H-GAC staff 
and StormCenter (Subcontractor) to ensure Tasks and Deliverables are acceptable and completed as 
scheduled and within budget. 
 

Subtask 1.1: 

Start Date: 9/1/07 Completion Date: 8/31/09 
Progress Reports – H-GAC will submit quarterly reports to TSSWCB to include status of deliverables 
for each Task and narrative description in Progress Report format. 
 

Subtask 1.2: 

Start Date: 9/1/07 Completion Date: 8/31/09 
Project Development and Reimbursement – H-GAC will contract with subcontractor to conduct the 
technical on-line and on-air content development. H-GAC will complete and submit quarterly 
reimbursement forms. H-GAC will submit an annual Small and/or Minority Owned Business Report 
(where applicable to document why Good Faith Effort did not result in the utilization of a small and/or 
minority owned business).  
 

Subtask 1.3: 

Start Date: 9/1/07 Completion Date: 8/31/09 
Subtask 1.4: Contractor Evaluation – Participation in Grant Recipient Evaluation (as scheduled). 
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 Start Date: 9/1/07 Completion Date: 8/31/09 
Deliverables •Quarterly Progress Reports 

•Quarterly Reimbursement Forms 
•Contractor Evaluations 

 
 
Tasks, Objectives and Schedules (Replicate or modify table as needed)   
 
Task 2: COORDINATION OF PARTNERING STATION AND LOCAL CONTENT PROVIDERS 

NETWORK 
 

Costs: Federal: $120,000 State: 0 Total: $120,000 
Objective: To coordinate information and develop an organization plan between H-GAC, Subcontractor, Partnering 

Station and Local Content Providers Network 
Planning – H-GAC will conduct initial planning, including an H-GAC Board-approved contract with 
Subcontractor.  
 

Subtask 2.1: 

Start Date: 9/1/07 Completion Date: 11/30/07 
Memoranda of Agreement (MOA) – H-GAC will coordinate with Subcontractor to develop the 
organizational plan to structure the Local Content Providers Network (LCPN). The LPCN will include 
stakeholders from a variety of topic areas including but not limited to: NPS prevention and abatement; 
storm water management; water conservation; solid waste management; air quality; flooding; soil erosion 
and applied environmental science. MOAs beyond the contract with the subcontractor between project 
partners will be developed as needed. 
 

Subtask 2.2: 

Start Date: 9/1/07 Completion Date: 11/30/07 
Topic Development – H-GAC, Subcontractor and Partnering Station, and the Local Content Providers 
Network will work together to research and identify a list of topics and story ideas for local 
environmental news stories. Topics may be seasonal and shall relate to environmental issues and 
concerns in the H-GAC watersheds with specific focus on NPS effects on water quality in the San Jacinto 
River Basin and Galveston Bay watershed.  
 

Subtask 2.3: 

Start Date: 9/1/07 Completion Date: 11/15/07 
Content Coordination – H-GAC will coordinate and facilitate the meetings with the Local Content 
Providers Network to organize local content contributions based on the identified list of topics. Local 
content information will be submitted to Subcontractor for technical processing, compilation and delivery 
to the Partnering Station through a protocol to be established by Subcontractor and H-GAC. 
 

Subtask 2.4: 

Start Date: 9/1/07 Completion Date: 8/31/09 
Deliverables •Memoranda of Agreement between project partners 

•Organizational Plan 
•List of initial on-air and on-line topics and story ideas 
• Planning meeting summaries and agendas 
• Protocol to submit local information 
• Local Content Providers Network participant list 
• Continuing Coordination of Local Content Providers Network 
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Tasks, Objectives and Schedules (Replicate or modify table as needed)   
 
Task 3: INCREASE CITIZEN AWARENESS OF NONOINT SOURCE POLLUTION AND PROVIDE 

ENVIRONMENTAL HELTH AND SCIENCE INFORMATION USING TELEVISED AND 
INTERNET-BASED MEDIA 
 

Costs: Federal: $100,000 State: $110,915 Total: $210,915 
Objective: To utilize graphics, satellite imagery, and local information to customize the project website, and create 

on-line and on-the air news stories about H-GAC Gulf Coast Region watersheds 
Website Support – H-GAC will contact with Subcontractor to provide technical, content and graphic 
support. Subcontractor will also produce the content for the project website. The website will include a 
variety of graphics and visualizations for use on-air and on-line for all or parts of the H-GAC Gulf Coast 
Region watersheds. 
 

Subtask 3.1: 

Start Date: 9/1/07 Completion Date: 8/31/09 
On-air and On-line Development – H-GAC will contact with Subcontractor to develop a weekly ON-
LINE Envirocast Feature, and a minimum of two monthly Environmental news stories to be featured on –
air and focused on the H-GAC Gulf Coast Region watersheds, with specific focus on NPS effects on 
water quality in the San Jacinto River Basin and Galveston Bay watershed for use on-line and on-air by 
the Partnering Station. The Partnering Station is committed to airing  environmental news stories at least 
5 times per week on their main Station (KHOU CBS -11).  
 

Subtask 3.2: 

Start Date: 12/1/07 Completion Date: 8/31/09 
Website Coordination – H-GAC will contract with the subcontractor to adapt local information to the 
website content for the H-GAC Gulf Coast Region watersheds. Subcontractor will review the collected 
content developed in partnership with H-GAC and the Local Content Provider Network, and will 
incorporate the information in the tentatively titled “Our Watersheds” section of the Partnering Station’s 
website. The “Our Watersheds” section of the website will have a special focus on watershed protection 
efforts and environmental themed activities provided by the Local Content Providers Network. 
Subcontractor will review the core Web content to ensure quality control and that all information is 
suitable for the targeted watersheds. Subcontractor will insert area-specific graphics and visualizations as 
needed.  
 

Subtask 3.3: 

Start Date: 9/1/07 Completion Date: 8/31/09 
Website Satellite Enhancements – H-GAC will contract with Subcontractor to create “Find Your Local 
Watershed” using satellite imagery for the H-GAC Gulf Coast Region watersheds. Satellite imagery will 
allow the web-user to enter their zip code and then be directed to their local sub-watershed. The website 
will generate two types of images: 1) satellite images of the watersheds, and 2) a land use/land cover 
image. 
 

Start Date: 12/1/07 Completion Date: 2/15/08 

Subtask 3.4: 

    
Website Links – H-GAC will work with Subcontractor to create new links to real-time information. 
Subcontractor will create links to real-time information such as stream flow, groundwater, and surface 
water quality (as available) from the U.S. Geological Survey as well as local environmental observations 
and products that could be automatically linked to the site. 
 

Subtask 3.5: 

Start Date: 12/1/07 Completion Date: 8/31/09 
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Website Links – H-GAC will work with Subcontractor to create a Local Calendar of Events. H-GAC 
will work with the Subcontractor and Local Information Provider Network to collect information about 
local public education events to create a “Calendar of Events” in the “Our Watershed” section featured on 
the project’s homepage. 
 

Subtask 3.6: 

Start Date: 12/1/07 Completion Date: 3/31/08 
Outreach Events – H-GAC will track the number of outreach events submitted and conducted by the 
Local Content Providers Network. 
 

Subtask 3.7 

Start Date: 12/1/07 Completion Date: 8/31/09 
Deliverables • On-air meteorological broadcast content and companion interactive Website. 

• Track and record number of viewer “hits” from the website 
• Track and record any public comments received by the Partnering Station 
• Digitized pictures, and newsletter, newspaper, broadcast and other records to document project 

progress and success. 
 
 
Tasks, Objectives and Schedules (Replicate or modify table as needed)   
 
Task 4: CONDUCT TRAINING 

 
Costs: Federal: $20,000 State: 0 Total: $20,000 
Objective: To ensure the Partnering Station and Local Content Providers Network are sufficiently trained on how to 

develop, implement and utilize the Envirocast® tools. 
Providers Network Training – H-GAC will work with Subcontractor to conduct a training session for 
the LPCN on the procedures and format for submitting local content to Subcontractor.  
 

Subtask 4.1: 

Start Date: 10/1/07 Completion Date: 12/1/08 
Training Support Program – H-GAC will contract with Subcontractor to develop and conduct a 
Partnering Station Broadcaster’s Training and Technical Support Program. Subcontractor will develop a 
website “User’s Guide” specially focused on ideas that the Partnering Station could use to provide a 
weekly on-air and on-line watershed –related focus with a specific emphasis on H-GAC Gulf Coast 
Region watersheds.  
 

Subtask 4.2: 

Start Date: 9/1/07 Completion Date: 8/31/09 
Training for Station Staff – Subcontractor will work with the Partnering Station and train reporters and 
producers on how to use the real-time information and watersheds tools posted on the website to develop 
the on-air Environmental News Stories. Broadcaster’s support for implementation will be partially 
funded to help with the development of promotions, accounting of on-air website mentions, and video 
reproductions of news broadcasts or “air-checks” that can be used by EPA, TSSECB, and H-GAC for 
documentation and tracking of the Partnering Station’s on-air and on-line project implementation. 
 

Subtask 4.3: 

Start Date: 10/1/07 Completion Date: 8/31/09 
Deliverables •User Guide 

•Training Sessions schedule and participation logs. 
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Tasks, Objectives and Schedules (Replicate or modify table as needed)   
 
Task 5: PUBLICIZE AND PROMOTE THE PROJECT 

 
Costs: Federal: $450,000 State: $433,333 Total: $883,333 
Objective: To publicize and generate public interest in obtaining watershed information through the Partnering 

Station’s website and on-air story features. A second goal is to raise public participation at local events 
aimed at providing community based information and activities on NPS pollution prevention. 
Public Outreach – H-GAC will work with the Local Content Providers Network to conduct project 
publicity through the most efficient means available, such as articles in H-GAC regional publications, 
making announcements at H-GAC meetings, developing templates for materials that can be used by 
stakeholders and others to promote the project. The Network will be encouraged to conduct publicity by 
posting links to the project website from stakeholder websites, articles in stakeholder publications, and 
any other appropriate publicity method as feasible.  
 

Subtask 5.1: 

Start Date: 9/1/07 Completion Date: 8/31/09 
Publicity Approaches and Tracking – H-GAC will work with Subcontractor and the Partnering Station 
to track and document the extent of publicity conducted by the Partnering Station based on the Partnering 
Station’s determination of best approaches. This may include on-air promotions, in-person promotions by 
Station representatives, promotions via public booths and displays, etc. 
 

Subtask 5.2: 

Start Date: 9/1/07 Completion Date: 8/31/09 
Deliverables • Documentation of publicity activities submitted in Quarterly Reports, including samples of materials 

used to publicize the project. 

 
 
Tasks, Objectives and Schedules (Replicate or modify table as needed)   
 
Task 6: PROJECT EVALUATION 

 
Costs: Federal: $21,250 State: $30,000 Total: $51,250 
Objective: To Evaluate the effectiveness of the Envirocast project to educate the public and raise the level of 

awareness about local watershed issues. 
Pre-Campaign Awareness Survey – H-GAC, Subcontractor and the Partnering Station will determine a 
feasible approach to conducting a pre-campaign public awareness survey during Phase I of the project.   
 

Subtask 6.1: 

Start Date: 12/1/07 Completion Date: 2/15/08 
Project Evaluations – Identify and address any suggestions for project refinement or improvement and 
evaluate future needs and opportunities to continue the project with local support. Conduct an evaluation 
for the Local Providers Network to assess the project and to provide any local observations of the 
project’s impact on their communities. Conduct an evaluation for the Partnering Station to assess their 
experience with the project, and to determine interest in undertaking additional phases. 
 

Subtask 6.2: 

Start Date: 2/1/10 Completion Date: 8/31/09 
Deliverables • Documentation of evaluations conducted and submitted to TSSWCB in a final Phase I report. 
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Tasks, Objectives and Schedules (Replicate or modify table as needed)   
 
Task 7: SUBMIT FINAL PHASE I REPORT 

 
Costs: Federal: 0 State: $9,500 Total: $9,500 
Objective: To provide TSSWCB and EPA with a comprehensive report on the activities and success of the project. 

Draft Report – Submit Phase I draft report  
 

Subtask 7.1: 

Start Date: 4/1/10 Completion Date: 5/15/09 
Final Report  Submit final report   
 

Subtask 7.2: 

Start Date: 6/15/10 Completion Date: 8/31/09 
Deliverables • Draft Report 

• Final Report 

 
 
Measures of Success  
Task 1:  
Adherence to all TSSWCB administrative requirements; timely completion and submittal of all progress                   
reports and deliverables.  
 
Task 2: 
Organization Plan in place and protocol to gather, organize and submit local information is successfully 
implemented. 
 
Task 3: 
The number of on-air stories featured by the Partnering Station, and tracking any public comments received, 
emails or requests for additional information mde directly to the Partnering Station. Monitoring and tracking 
relevant Web traffic statistics such as the number of Web hits. 
 
Task 4: 
H-GAC, Partnering Station and Local Content Providers Network are trained to efficiently compile and deliver 
local content information for on-air and on-line public viewing. 
 
Task 5: 
Extensive publicity is conducted by all project participants and supporters to the maximum extent practicable. 
 
Task 6:  
Being able to gauge a change in the level of public awareness pre and post project launch. Continued 
enhancement and expansion of public and private collaborative partnerships developed during this process. 
 
Task 7: 
Acceptance of project report by TSSWCB and EPA. 
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2005 Texas Nonpoint Source Management Program Document Reference 
 
Goals &/or Milestone(s) 
Long Term Goal: ‘to protect and restore water quality from nonpoint source pollution through assessment, 
implementation, and education 
 
Goal Three – “Education Conduct education and technology transfer activities to help increase awareness of NPS 
pollution and prevent activities contributing to the degradation of water bodies, including aquifers, by NPS 
pollution.”  
 
Goal 3 Objective 1 – enhance existing outreach programs at the state, regional and local levels to maximize the 
effectiveness of NPS education. 
 
Goal 3 Objective 2 – administer programs to educate citizens about water quality and their potential role in 
causing NPS pollution. 
 
Goal 3 Objective 6 – Implement public outreach and education to maintain and restore water quality in 
waterbodies impacted by NPS pollution. 
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Part III – Financial Information 
 
Budget Summary 
 
Federal 319(h)  
 

$725,000 % of total project 55% 

Non-Federal 
Match 

$583,748 % of total project (at 
least 40%) 

45% 

Total $ Cost $1,308,748 Total project % 100% 
 
Category Federal Non-Federal Match Total 
Personnel $77,000 $9,500 $86,500 
Fringe Benefits $32,186 $0 $32,186 
Subtotal Personnel & Fringe $109,186 $9,500 $118,686
    
Travel $2,000 $0 $2,000 
Equipment $0 $0 $0 
Supplies $900 $0 $900 
Contractual $575,000 $574,248 $1,149,248 
Construction $0 $0 $0 
Other  $21,536 $0 $21,536 
Subtotal $599,436 $574,248 $1,173,684
    
Total Direct Costs $708,622 $583,748 $1,292,370 
Indirect Costs (15%) $16,378 $0 $16,378 
    
Total Project Costs $725,000 $583,748 $1,308,748 
 
 
The §319(h) Nonpoint Source Program has a 60/40% match requirement. Your entity will be reimbursed 60% from 
federal funds and must contribute a minimum of 40% of the costs to conduct your project. The 40% match must be from 
non-federal sources and should be described in your budget detail. Indirect costs are limited to 15%. The project budget 
generally covers a three year period.  
 
The 40% match will be provided by StormCenter as the Subcontractor and KHOU Channel 11 as the Partner Station. 
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Budget Justification (Federal) 
 
Category Total  Amount Justification 
Personnel & 
Fringe Benefits 

$109,186 1,560 hours over 2 years  to coordinate and administer project including 124 
hours of support staff; 310 hours of management oversight; and 1,112 hours of 
planning staff. 

Travel $2,000  $2,000 over 2-years for H-GAC staff to continue working with local content 
providers, promoting the program with elected officials and coordinating 
meetings with funding agency. 

Equipment $0  
Supplies $900 Consumable supplies 
Contractual $575,000 Hiring consultant to conduct the technical development of the on-air and on-

line elements of project; and refining technical aspects, software, etc 
throughout the 2-year period. 

Construction $0  
Other $22,536 Covers printing, copying, mailing and postage 
Indirect $16,378 15% rate based on allowable indirect from funding agency 
Budget Justification (Non-Federal) 
 
Category Total  Amount Justification 
Personnel & 
Fringe Benefits 

$9,500 Part of local match for performing pre and post project evaluations and 
preparation of draft and final reports. 

Travel $0 . 
Equipment $0  
Supplies $0  
Contractual $574,248 This is match over 2 years for Air Time ($415,142); Station Events ($75,480); 

Software ($47,175); Learning Center Content ($31,450); and project 
evaluations ($5,001). 

Construction $0  
Other $0  
Indirect $0  

 

 16


